
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Bell, Carson, Commerce, Long Beach, and Vernon and 
in the unincorporated community of West Carson.

SUBJECT

September 10, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF BELL, CARSON, COMMERCE,
LONG BEACH, AND VERNON 

AND IN THE UNINCORPORATED COMMUNITY OF WEST CARSON
(SUPERVISORIAL DISTRICTS 1, 2, AND 4)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. TSM0010064 – 223rd Street/Wardlow Road from Western Avenue to Delta Avenue, 
related to modification and synchronization of traffic signals, in the Cities of Carson and Long Beach 
and in the unincorporated community of West Carson, for reimbursement of permit and inspection 
fees and exploratory excavations, with an increase in the contract amount of $10,386.50, performed 
by Sully-Miller Contracting Company; and

•  Project ID No. TSM0010099 – 38th Street, 37th Street, and Bandini Boulevard, related to 
modification and synchronization of traffic signals, in the Cities of Bell, Commerce, and Vernon, for 
modification of mounting assemblies, exploratory excavations, delay due to controller repair, and 
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variations in bid quantities, with an increase in the contract amount of $33,537.78, performed by 
Steiny and Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosures for each contract.

Enclosed for the Board's approval are changes in work in excess of the Director's delegated limits, 
which are required to complete Project ID Nos. TSM0010064 and TSM0010099.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected cities and 
community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID Nos. TSM0010064 and TSM0010099, with an increase in the contract amounts of 
$10,386.50 and $33,537.78, respectively, are included in the Fiscal Year 2013-14 Proposition C 
Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contracts for the construction of public works improvements were awarded by the Board to the 
apparent responsible contractors with the lowest responsive bids in accordance with the State Public 
Contract Code, the Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance) 

Respectfully submitted,

GF:JTS:ma
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CHANGES IN WORK (APPROVE)
September 10, 2013

PROJECT ID NO. TSM0010064 — 223rd Street/Wardlow Road from Western Avenue to
Delta Avenue, (in the Cities of Carson and Long Beach and in the unincorporated
community of West Carson), Supervisorial Districts 2 and 4, Contractor: Sully-Miller
Contracting Company.

Project Description:

Modification and synchronization of traffic signals.

Changes in Work:

(1) Reimbursement of permit and inspection fees $ 6,704.50
(2) Exploratory excavations 3,682.00

Total $10,386.50

Description of Changes:

(1) A portion of the contract work was performed within the jurisdiction of the City of
Carson. It is necessary to reimburse the contractor for the permit and inspection fees
assessed by the City for the oversight provided by the City inspector.

(2) The Board previously approved changes in order to determine the exact locations
of conflicting utilities discovered in the field but not shown on the plans. The cost of this
work will exceed the previous estimate by the amount shown.

The cost for Item 1 is based on time and materials as provided in Subsection 3-3 of
the contract specifications. The cost for Item 2 was negotiated as provided in
Subsection 3-2 of the contract specifications.

No additional calendar days will be required because of these changes.

Financial Information:

The project, including these changes in
Metropolitan Transportation Authority 2001
Grant funds for the South Bay Traffic Sic
match funds. On an annual basis, the Bc
(TOP) allocation from the Proposition C
Traffic Congestion Management Program.
will be funded from this TOP allocation.
involved.

work, is financed with Los Angeles County
Call for Projects, Proposition C Discretionary

final Forum, and Proposition C Local Return
yard has established a $2.5 million top-of-pot
Local Return Fund Budget for the County's
The Proposition C Local Return match funds
This project is done at no cost to the cities
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Funding for these changes in work is included in the Fiscal Year 2013-14 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

under delegated authority
Changes in work previously approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

HH:ma

$549,825.00

7,300.00

153,544.00
10,386.50

$721 055.50

31%



CHANGES IN WORK (APPROVE)
September 10, 2013

PROJECT ID NO. TSM0010099 — 38th Street, 37th Street, and Bandini Boulevard, (in
the Cities of Bell, Commerce, and Vernon), Supervisorial District 1,
Contractor: Steiny and Company, Inc.

Project Description:

Modification and synchronization of traffic signals.

Changes in Work:

(1) Modification of mounting assemblies
$ 2,369.00

(2) Exploratory excavations 9,000.00
(3) Delay due to controller repair 1,000.00
(4) Variations in bid quantities 21,168.78

Total $33,537.78

Description of Changes:

(1) It is necessary to modify a component of the standard mounting assembly of six
proposed signal heads. The standard mounting assembly is incompatible with the
existing traffic signal poles.

(2) Exploratory excavations are required to locate underground utilities not shown on
the plans.

(3) An electronic controller for the traffic signal at the intersection of Soto and
Bandini Boulevard malfunctioned. It is necessary to compensate the contractor for the
delay while the controller was repaired.

(4) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract prices reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The cost for these changes is in accordance with Section 3 of the contract
specifications.

Three working days will be required because of these changes.

-2A-



Financial Information:

The project cost is financed with Los Angeles County Metropolitan Transportation
Authority 2001 Call for Projects, Proposition C Discretionary Grant funds for the
Gateway Cities Forum. On an annual basis, the Board has established a $2.5 million
top-of-pot (TOP) allocation from the Proposition C Local Return Fund Budget for the
County's Traffic Congestion Management Program. The Iocal share of the project will be
funded from this TOP allocation. The project is done at no cost to the cities involved.
Funding for these changes in work is included in the Fiscal Year 2013-14 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

BP:ma
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$131,691.00
33,537.78

$165,228.78

25%




